Minutes of Meeting (MoM) & Meeting Management

MoM 2: Weekly Status Meeting

The project is Amber after week 2: the contract and schema are agreed and login works, but the monthly summary query is slow and QA found three authentication defects. The team agreed fixes for both and set owners and dates.

Field	Detail
Meeting title	Expense Tracker App: Weekly Status, Week 2
Date	15 October 2026
Time	10:00 to 10:40 AM
Location	Google Meet
Chaired by	Ayesha
Minutes by	Ayesha
Distributed	Sunday, 16 October 2026, by 14:00

Attendees

Name	Role	Attendance
Ayesha Mohammed	Project Manager	Present
Rania	Frontend Developer	Present
Yusuf	Frontend Developer	Present
Khalid	Backend Developer	Present
Laith	Backend Developer	Present
Noor	QA/Test Engineer	Present

Agenda

1. Review of actions from the kickoff meeting
2. Progress by area and RAG status
3. Issues and risks
4. Decisions, action items and next steps

Review of Previous Actions

#	Action	Owner	Outcome
A1	Draft the API contract	Khalid	Done on 7 October; reviewed and agreed

#	Action	Owner	Outcome
A2	Design the database schema	Laith	Done on 8 October
A3	Frontend repository, CI and wireframes	Rania and Yusuf	Done on 8 October; wireframes need one more pass
A4	Test plan and test case template	Noor	Done on 11 October

Discussion Summary

- **Progress:** Login and sign-up endpoints are live on staging. Yusuf has the login screen working against them. Rania has the expense entry screen done and the list screen half built. Overall status is Amber.
- **Performance:** Laith found that the monthly summary query takes about 2.4 seconds with 10,000 test expenses. The target is under 500 milliseconds.
- **QA findings:** Noor logged three defects: expired tokens are not handled, error messages differ between login and sign-up, and a blank amount is accepted. The token issue is the most serious.
- **List screen:** Rania pointed out that loading every expense at once will freeze the screen for heavy users. Khalid agreed the list endpoint needs paging.

Decisions Made

ID	Decision	Agreed by
D1	The expense list endpoint returns 20 items per page, and the list screen loads further pages as the user scrolls.	Khalid, Rania, Yusuf
D2	Laith adds a database index and caches the monthly summary, with a target under 500 milliseconds before the next status meeting.	Laith, Khalid
D3	Defects found on staging are fixed within 2 working days if they block login or expense entry; Noor runs smoke tests on every staging deploy.	All present

Action Items

#	Action	Owner	Due	Status
A5	Fix expired token handling and add paging to the list endpoint	Khalid	18 October 2026	Open
A6	Add the index and caching to the monthly summary query and report the new timing	Laith	19 October 2026	Open
A7	Build paged loading and clear error states on the list and login screens	Rania and Yusuf	20 October 2026	Open
A8	Create automated smoke tests for login and expense create, edit and delete	Noor	21 October 2026	Open

Next Meeting

Weekly status meeting, Sunday, 22 October 2026, 10:00, on Microsoft Teams. Agenda: summary query timing, defect status, dashboard screen.