Minutes of Meeting (MoM) & Meeting Management

Project Kickoff Meeting

The kickoff fixed the MVP scope, assigned each developer an area, and agreed to write the API contract before any screens are built. The scenario is fictional: a 10-week build of an expense tracker app with a frontend, an API and a database.

Field	Detail
Meeting title	Expense Tracker App: Project Kickoff
Date	15 October 2026
Time	10:00 to 11:00 AM
Location	Google Meet
Chaired by	Ayesha
Minutes by	Ayesha
Distributed	15 October 2026, by 15:00

Attendees

Name	Role	Attendance
Ayesha Mohammed	Project Manager	Present
Rania	Frontend Developer	Present
Yusuf	Frontend Developer	Present
Khalid	Backend Developer	Present
Laith	Backend Developer	Present
Noor	QA/Test Engineer	Present

Agenda

1. Project goals and users
2. MVP scope and what is out of scope
3. Roles and ownership
4. Ways of working: meetings, code review, definition of done
5. Risks and assumptions
6. Decisions, action items and next steps

Discussion Summary

- **Goals:** The app lets individuals log daily expenses, sort them into categories and see a monthly summary. The target is a working beta in 10 weeks.
- **Scope:** The team discussed receipt photo upload, budget alerts and CSV export. All three were judged too large for the first release.
- **Ownership:** Rania takes the expense entry and list screens. Yusuf takes sign-up, login and the dashboard. Khalid takes authentication and expense endpoints. Laith takes the database design and the reporting queries. Noor owns the test plan and release checks.
- **Ways of working:** Khalid and Laith raised that screens will stall if the API shape keeps changing, so the team agreed to define the contract first.
- **Risks:** Totals and currency handling were flagged as an area where small errors damage trust in a finance app. Noor asked for example data early.

Decisions Made

ID	Decision	Agreed by
D1	MVP covers sign-up and login, add, edit and delete expense, categories and a monthly summary. Receipt upload, budget alerts and CSV export move to phase 2.	All present
D2	The API contract is written and agreed before screens are built; frontend works against it using mock responses.	Khalid, Laith, Rania, Yusuf
D3	A task is done only when it has one peer code review, passing tests and Noor's sign-off on staging.	All present

Action Items

#	Action	Owner	Due	Status
A1	Draft the API contract for authentication and expenses and share it for review	Khalid	18 October 2026	Open
A2	Design the database schema for users,	Laith	19 October 2026	Open

#	Action	Owner	Due	Status
	expenses and categories			
A3	Set up the frontend repository and CI, and draft wireframes for expense entry and the dashboard	Rania and Yusuf	20 October 2026	Open
A4	Write the test plan and a test case template, including example data for totals	Noor	21 October 2026	Open

Next Meeting

Weekly status meeting, Sunday, 22 October 2026, 10:00, on Google Meet: contract review, schema walkthrough, first screens.