Project Status Reporting & RAID Log (Day - 15)

Sprint 2 Project Status Report

Project Name: Spendly: Expense Tracker Application

Sprint: Sprint 2

Version: 1.0

Reporting Date: 21 Oct 2026

Project Manager: Ayesha Mohammed

1. Project Summary

The Expense Tracker project is progressing according to the overall schedule. During Sprint 2, the development team completed most of the planned user stories, including expense categories, search functionality, and monthly reports. However, one external dependency related to bank transaction API access has been delayed, preventing completion of the automatic expense import feature.

Overall project health is **Amber** because the delay may affect Sprint 3 if not resolved soon. The team has already prepared a mitigation plan to reduce the impact.

2. Current Project Status (RAG)

Area	Status	Remarks
Scope	🟢 Green	Sprint goals mostly completed
Schedule	🟠 Amber	API dependency delayed
Budget	🟢 Green	Within allocated budget
Quality	🟢 Green	Testing passed for completed features
Team Resources	🟢 Green	Team availability is good

Overall Project Status: 🟠 Amber

Reason: The external bank API integration has been delayed by the third-party provider. Core application development is continuing, but automatic expense import cannot be completed until API credentials are received.

3. Milestone Progress

Milestone	Planned For	Status	Remarks
Requirements approved	Sprint 1	🟢 Completed	Signed off
Expense categories	Sprint 2	🟢 Completed	Tested and accepted
Search functionality	Sprint 2	🟢 Completed	Tested and accepted
Monthly reports	Sprint 2	🟢 Completed	Tested and accepted
Automatic expense import (bank API)	Sprint 2	🟠 Delayed	Waiting for API credentials from third-party provider
Dashboard release	Sprint 3	🟠 At risk	Depends on API credentials arriving soon

4. Accomplishments This Period

- Completed expense categories.
- Completed search functionality.
- Completed monthly reports.
- Testing passed for all completed features.
- Set up mock API data so development can continue while waiting for official credentials.
- Raised the delayed API credentials with the vendor and started regular follow-up.

5. Planned for Next Period

- Obtain a revised delivery date and the API credentials from the vendor.
- Continue building and testing the automatic expense import feature against mock API data.
- Prioritize the remaining features that do not depend on the bank API.
- Complete integration and testing of automatic expense import as soon as credentials are received.
- Prepare the Sprint 3 contingency plan for approval.

6. Issues and Risks

Current Issue: Third-party bank API credentials have not been delivered.

Impact: Automatic expense import feature cannot be completed.

Mitigation: Development team is using mock API data while waiting for official credentials.

Risk: Further API delays may postpone Sprint 3 deliverables.

Mitigation: Maintain regular communication with the vendor and prioritize remaining independent features.

7. Budget Status

Item	Status
Planned Budget	₹4,00,000
Actual Spend	₹2,25,000
Remaining Budget	₹1,75,000

Project remains within budget.

8. Key Decisions Needed

- Confirm revised delivery date from API vendor.
- Decide whether dashboard release should proceed without API integration if delay continues.
- Approve contingency plan for Sprint 3.

Project Health Summary

Overall Status: 🟠 AMBER

The project remains healthy, with only one external dependency causing concern. No budget or quality issues currently exist, and mitigation activities are already underway.

RAID Log

The log holds three entries each for risks, assumptions, issues and dependencies.

ID	Type	Description	Owner	Date Raised	Status
R1	Risk	Further API delays may postpone Sprint 3 deliverables	Project Manager	17 Oct 2026	Open
R2	Risk	Production bank API may behave differently from its documentation, causing rework in automatic import	Backend Lead	18 Oct 2026	Open

ID	Type	Description	Owner	Date Raised	Status
R3	Risk	Compressed testing time in Sprint 3 may let defects reach release	QA Lead	19 Oct 2026	Open
A1	Assumption	The bank API will support the required transaction fields and authentication method	Backend Lead	17 Oct 2026	Unverified
A2	Assumption	Team availability will stay good through Sprint 3 without extra staffing	Project Manager	18 Oct 2026	Under review
A3	Assumption	The product owner can approve minor requirement clarifications within one working day	Product Owner	19 Oct 2026	Under validation
I1	Issue	Third-party bank API credentials have not been delivered	Project Manager	19 Oct 2026	Open, escalated to vendor
I2	Issue	Automatic expense import cannot be completed or tested against the real API	Backend Lead	20 Oct 2026	Open, partly mitigated with mock data
I3	Issue	Sprint 3 plan cannot be confirmed until the credentials date is known	Project Manager	20 Oct 2026	Open, monitoring
D1	Dependency	Delivery of API credentials by the third-party bank API provider	Backend Lead	17 Oct 2026	Delayed
D2	Dependency	Sandbox or test environment access from the API provider	Backend Lead	18 Oct 2026	Pending confirmation
D3	Dependency	Sponsor decision on releasing the dashboard without API integration	Project Sponsor	19 Oct 2026	Awaiting decision

Keep the log current: one accountable owner per entry, the date first identified, the latest evidence-based status, and a review at every sprint review. A risk that materializes moves to the issue list; an assumption that proves false may become an issue.

Why Honest Amber/Red Reporting Builds More Stakeholder Trust

A good project manager reports the actual condition of the project instead of always showing Green status. Honest Amber or Red reporting helps stakeholders understand problems early, allowing them to make informed decisions and provide support before issues become critical. Hiding project risks or reporting Green when problems exist can lead to unexpected delays, increased costs, and loss of trust. Transparent reporting demonstrates professionalism, improves communication, and enables timely corrective actions. Over time, stakeholders gain confidence in a project manager who communicates both successes and challenges honestly.

Additionals

How to Present Bad News to Stakeholders

- Inform stakeholders early.
- Be honest and clear.
- Explain the impact.
- Present a solution or mitigation plan.
- Keep stakeholders updated regularly.

RAG Status System (Red, Amber, Green)

The **RAG (Red, Amber, Green)** status system is used to quickly show the overall health of a project.

Status	Meaning	When to Use
🟢 Green	On track	Project is meeting schedule, budget, scope, and quality targets. No major risks or issues.
🟠 Amber	At risk but manageable	Minor issues, delays, or risks exist that may affect the project but can be managed with corrective action.
🔴 Red	Critical	Major issues threaten project success. Immediate management intervention is required to recover the project.