Minutes of Meeting (MoM) & Meeting Management

MoM 3: Client Escalation Meeting

The client escalated after the sprint demo showed dashboard totals that did not match the expense list; the team traced it to rounding in two places and agreed a fix, a four-day beta delay and a reconciliation test gate. The client names below are placeholders, since none were given.

Field	Detail
Meeting title	Expense Tracker App: Escalation Meeting, Incorrect Totals
Date	15 October 2026
Time	14:00 to 15:00
Location	Google Meet
Called by	Client Sponsor
Chaired by	Ayesha
Minutes by	Ayesha
Distributed	15 October 2026, by 17:00

Attendees

Name	Role	Organisation	Attendance
Client Sponsor	Sponsor	Client	Present
Client Product Owner	Product Owner	Client	Present
Ayesha	Project Manager	Delivery team	Present
Rania	Frontend Developer	Delivery team	Present
Yusuf	Frontend Developer	Delivery team	Present
Khalid	Backend Developer	Delivery team	Present
Laith	Backend Developer	Delivery team	Present
Noor	QA/Test Engineer	Delivery team	Present

Agenda

1. Reason for escalation: what the client saw
2. Root cause analysis
3. Impact on beta date and trust in the numbers
4. Fix and prevention
5. Decisions, action items and next steps

Discussion Summary

- **What the client saw:** In the demo, the dashboard total for one category showed 1,204.50 while the expense list added up to 1,204.47. A deleted expense also still counted in the monthly total. The client's finance staff said they cannot trust an app that shows two different numbers.
- **Root causes:** Laith explained the database summed amounts stored as decimals with floating point, and Yusuf confirmed the dashboard re-added the amounts on screen and rounded them again. Khalid found that the summary query did not exclude deleted expenses.
- **Testing gap:** Noor acknowledged there was no test comparing dashboard totals with list totals, and no test for deleted items. She had tested each screen alone.
- **Impact:** The beta date of Sunday, 25 October is at risk. The team estimated four extra days for the fix and the new tests. The client asked for firm assurance, not a best effort.
- **Prevention:** The client asked to see test evidence before each demo. The team proposed a single rounding rule applied only on the server.

Decisions Made

ID	Decision	Agreed by
D1	Money is stored as whole minor units (for example halalas) and rounded once, on the server. Screens display the server's values and never re-add or re-round.	Laith, Khalid, Rania, Yusuf
D2	The beta date moves from Sunday, 25 October to Thursday, 29 October 2026.	Client Sponsor, Ayesha
D3	Reconciliation tests (dashboard total equals list total, deleted items excluded) are a release gate, and Noor sends the client a test report before each demo.	Noor, Client Product Owner, Ayesha

Action Items

#	Action	Owner	Due	Status
A9	Migrate stored amounts to whole minor units and recompute existing totals	Laith	18 October 2026	Open
A10	Apply the single server rounding rule, exclude deleted expenses	Khalid	19 October 2026	Open

#	Action	Owner	Due	Status
	from summaries and return ready-to-show totals			
A11	Remove on-screen addition and rounding from the dashboard and list screens	Rania and Yusuf	20 October 2026	Open
A12	Build the reconciliation test suite and send the first test report to the client	Noor	21 October 2026	Open

Next Meeting

Progress check with the client, 22 October 2026, 14:00, on Microsoft Teams. Agenda: demo of corrected totals and review of the test report.